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EPA CONTRACT NO. 68~01-6699. MOD. NO. 43
WORK ASSIGNMENT NO. 45-2LA2.0 .
ASBESTOS DUMP SITE
MORRIS COUNTY, NEW JERSEY
NUS PROJECT NO. 0472/0772

Activity: Remedial Investigation/Feasibility Study

Progress this Period - May 1984: '

During the first half of the period this project was essentisily on hold,
pending authorization to perform Initial Activities in order to prepare
detailed operational plans concurrent with finalization of the Work Plan.

On May 16, Mr. Robert McKnight, Regional Site Projact Officer (RSPO)
directed the Remedial Planning Office (REMPQ) to finalize the Work Plan
without the detailed plans in order to provide a basis for negotiation with
responsible parties.

Problems Resolived:

Interim suthorization is no longer a prerequisite to completion of the final
Work Plan.

Anticipated Problem Arass and Recommended Solutions:

The NUS Region I Field Investigation Team (FIT Il} will not be abie to
participate in Work Plan finslizstion without a TDO. Mr. McKnight is
pursuing this matter with Mr. Mark Haulenbeck, Region I EPA FIT Regionai
Site Project Officer (RSPQ). FiT's participation in Work Plan finalization
will be to review cost, scope, schedule for the Remedial Investigation (Rl). In
the event that FIT cannot participste at this time, further modmcatnon of
the Work Plan wilf be required at a iater date.

Deliverables Submitted: None

Upcoming Events:

The final Work Plan will be submitted in mid-June.

Activities Planned:

The remainder of the review comments will be incorporated and a final draft

of the Work Plan will be prepared.

Key Personnel Changes: None
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8. Subcontracting: None

9. Travel this Period: None

10. Contract Laboratory Program: No Involvement

11.

Schedule Changes:

The final Work Plan will be submitted during mid-June.
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